

Meeting Log

Meeting 1 9/11/26

Date: Sep 11th, 2026

Time: 3:00-4:00pm

Location: Eaton 3001

Objective: first project meeting

Team members present: Eliza, Emilia, Zach, Jett, Ryan, Dani,

Introduction

- TA Sheri
- Small company, project manager, tester
- Project manager going to create sprint and assign to others
- Volunteer to make 10-by10 2D grid for project
- Need to make a UI
- 7 people in group expectation: more completed/polished project
 - Make 2d board and design logic and UI and input handler

Roles

UI designed: emilia

How board looks

Game logic: Zach

Input processing: eliza

Functionality behind how the board looks

Passing input: dani

Testing: Jett

Assistance: Ryan

Functionality behind how the board looks

Assignments

- Next steps:
 - Start with board, create 2D grid
- We have to track how many hours we individually spend on this
- Backlog:
 - Estimate hours for zachs game logic: 4hrs
- Rest of scrum meetings we usually check progress on each persons ticket
- By next week: finish individual parts assigned above
 - About 3-4 story points
- Use pi game for UI or turtle
- Do just the original game for this project: <https://minesweeperonline.com/#>
- TA suggests to make sprint and backlogs first to leave a bunch of time to work

Meeting 2 9/18/26

Date: Sep 18th, 2026

Time: 3:00-4:00pm

Location: Eaton 3001

Objective:

Team members present: Eliza, Emilia, Zach, Jett, Ryan, Dani,

Introduction

-